

Project Status Report – Week 3

2026-06-13

Project Name: Elevator Project

Team Members: Ryan Pratt, Nigel Sinclair, Fergus Page

Project Overall Status: GREEN/YELLOW/RED

Status Overview:

Activity Title with start date and also planned completion date and name of responsible team member	Status (Last Week) G/Y/R	Status (This Week)		Plan (Next Week)
		Plan (as planned last week for this week)	Actual Green/Yellow/Red	
Front End GUI/Webpage/Controls/Indicators May 25 th – June 14 th Fergus	G	Updated project website CSS styling, improved cohesiveness and professionalism of website. Further improvements to elevator GUI and adjacent floor directional calls.	G	Confirm which pins are taking information from which pins and the type of data sent (NO/NC).
Finite State Machine May 25 th – June 14 th Ryan	G	Implement safety features and deterministic behaviour through use of heartbeats, multithreaded application, and improved debugging.	G	Create a new SPSC thread for database communication and handling. Implement database stubs for later detailed implementation.
STM Programming May 25 th – June 14 th Nigel	G	Fixed minor bugs with floor controllers and improved documentation via built-in doxygen comments. Fixed minor bug with pinout configuration.	G	Implement debugging/data reporting for server diagnostics.
CAN Protocol May 25 th – June 14 th Ryan Nigel	G	CAN protocol debugged between supervisory controller and floor controllers.	G	N/A
Hardware Tests May 25 th – June 14 th Ryan Nigel	Y	Hardware tests are green, with all tested software and hardware behaving as expected. Minor difficulties in configuring the CAN port were	G	Finish implementing the hardware configuration for push-buttons and IO for floor controllers.

		encountered.		
RPi/Server/Database Setup May 25 th – June 14 th Ryan Fergus	G	General format and database configuration confirmed for implementation later next week.	G	Database configuration GUI side and general format. C++ side to be determined according to GUI and logging needs.

Guidelines:

- Overall Status: Green is the best, Red is the worst, and Yellow is in between. You may add + or – suffix to indicate the status more accurately.
- Planned completion date and name of responsible team member: indicate if these are unchanged or changed/new.
- You have to compare your status in three ways:
 1. Status of this week versus the status in last week
 2. Status of this week versus the plan for this week
 3. Planned completion date and responsible person (this week) versus the planned completion date and responsible person (last week)