

Project Status Report – Week 4

2026-06-06

Project Name: Group 1 Elevator Project

Team Members: Ryan Pratt, Nigel Sinclair, Fergus Page

Project Overall Status: GREEN/YELLOW/RED

Status Overview:

This week, we focused on system-level software programming and protocol implementation. We divided work into three main categories and assigned leadership over each category. The other two members served as support and conference for each other's lead category, and discussed topics to help with decision making and to be updated and in the loop regarding the state of the project. Nigel is leading the STM hardware programming aspect for peripheral controllers, Ryan is leading the supervisory control programming and state logic, and Fergus is leading the front-end development and environmental setup category. We are well situated with respect to Project Plan deadlines, and are ready to test our software on the elevator. We were unable to conduct testing on the elevator since our CAN adapter for the RPi disappeared, but it has been located and reattached to the system. Hardware testing will be conducted on Monday, June 8th, 2026.

Activity Title with start date and also planned completion date and name of responsible team member	Status (Last Week) G/Y/R	Status (This Week)		Plan (Next Week)
		Plan (as planned last week for this week)	Actual Green/Yellow/Red	
Front End GUI/Webpage/Controls/Indicators May 25 – June 14 Fergus	G	Reliable function of numbered floor buttons, directional and level indicators. Make the GUI look pretty with icons.	G	Fully implement adjacent floor directional calls. Implement database interactions.
Finite State Machine May 25 – June 14 Ryan	G	Establish possible states, events, and transitions. Work out logic flow.	G	Complete live testing with elevator hardware.
STM Programming May 25 – June 14 Nigel	G	Begin writing code for the floor controllers.	G	Verify code on elevator hardware and begin writing car controller software.
CAN Protocols May 25 – June 22 Nigel & Ryan	G	Develop CAN packaging in both supervisory and auxiliary controller codes.	G	Reconcile package formats and perform live tests with elevator hardware.

Elevator Hardware Tests May 25 – June 22 All	NULL	Room access issues and the CAN module disappearing from our assigned elevator made it difficult to perform any significant testing. Elevator has been reverted to its prior, functional condition.	Y	Perform general tests with hardware and software.
RPI/Server/Database Setup May 25 – June 22 Fergus	G	Write Bash scripts to perform RPi environment setup tasks, server setup tasks, and database setup tasks. Write logging handler scripts for each script.	G	Complete database setup script and establish server integration.

Guidelines:

- Overall Status: Green is the best, Red is the worst, and Yellow is in between. You may add + or – suffix to indicate the status more accurately.
- Planned completion date and name of responsible team member: indicate if these are unchanged or changed/new.
- You have to compare your status in three ways:
 1. Status of this week versus the status in last week
 2. Status of this week versus the plan for this week
 3. Planned completion date and responsible person (this week) versus the planned completion date and responsible person (last week)